Sprint Plan 2

Team name: The Boys   **Sprint Completion Date: Wed 15, Jul**

Product name: Loanr   **Revision Number: 2**   **Revision Date: Thu 9, Jul**

Goal: Set up profile page and main user feed

User story 1: ("As a regular user, I want to able to have my own profile so that I can keep track of my own stuff instead of someone else that was using my device ")

Task 1: Side menu bar that contains several options that links to other features.
Time estimate: 4 hours

Task 2 An add-new button that let users enter new item that is being loaned
Time estimate: 3 hours

Task 3: UI Improvements that can improve user experience immensely
Time estimate: 5 hours

Total for user story 1: 12 hours

Team roles:
      Raphael Zaafrani: Product Owner
      Dara Abedini Tafreshi: Developer
      Lang Li: Scrum Master
   Yufan Zhu: Developer

Initial task assignment:

Dara: US 1, T1, T3

*Yufan: US 1, T1, T3*

Raphael: US 1,T2, T3

Lang : US 1, T2, T3

• Burnup chart:

Burnup Chart

(Line chart: x-axis "Day" from 1 to 7; y-axis "Task Completion (in %)" from 0 to 100. Data points approximately: Day 1 = 0, Day 2 = 10, Day 3 = 25, Day 4 = 40, Day 5 = 40, Day 6 = 70, Day 7 = 100.)

Legend: —○— Estimated Burnup

• Scrum board:

Loanr Scrum Board ☆ | The Boys Free | 👥 Team Visible | LL DT | Invite

To Do
- Show user profile once credential of the user has been verified
- UI Improvements that can improve user experience immensely
- Update status of the app in device
- Keep track of user in device.
- + Add another card

Doing
- Side menu bar that contains several options that links to other features.
- An add-new button that let users enter new item that is being loaned
- + Add another card

Done
- Login/Register home page to have users verify/create credentials to start using our app
  - DT
- + Add another card

+ Add another list

- **Scrum times:**
  Jul 9, 2pm
  Jul 10, 2pm
  Jul 12, 2pm
  Jul 13, 2pm
  Jul 14, 2pm

framer.com/share/type1-kh3jOAWW39CAXNFNKMe2