Sprint Plan 3

Team name: The Boys Sprint Completion Date: Tue 21, Jul

Product name: Loanr Revision Number: 3 Revision Date: Mon 15, Jul

Goal: Set up profile page and main user feed

User story 1: "As a regular user, I want to be able to create a transaction"

Task 1: Set up transaction page UI: 3 hours

Task 2: Set up FireBase data base: 1 Hour

Task 3: Transaction page Backend: 6 Hours

Task 4: User search implementation: 4 Hours

Total for user story 1: 10 Hours

User story 2: "As a regular user, I want to be able to see my profile and edit it"

Task 1: Profile page UI: 2 Hours

Task 2: Profile page Backend: 2 Hours

Total for user story 2: 4 Hours

Team roles:

Raphael Zaafrani: Product Owner Dara Abedini Tafreshi: Developer

Lang Li: Developer Yufan Zhu: Scrum Master

Initial task assignment:


Dara: US 1, T1, T4

Yufan: US 2, T2


Raphael: US 1,T2, T3

Lang: US 2, T1

• Burnup chart:



· Scrum board:



Scrum times:

Jul 16, 2pm

Jul 18, 2pm

Jul 19, 2pm

framer.com/share/type1-kh3jOAWW39CAXNFNKMe2