Sprint Plan 1

Team name: The Boys Sprint Completion Date: Mon 6, Jul

Product name: Loanr Revision Number: 1 Revision Date: Fri 3, Jul

Goal: Complete a design of the app on paper with graphs or documents. If possible, work on the login screen to get started

User story 1: ("I want to able to have my own profile so that I can keep track of my own stuff instead of someone else that was using my device")

Task 1: Login/Register home page to have users verify/create credentials to start using our app. Time estimate: 2 hours

Task 2 Show user profile once credential of the user has been verified Time estimate: 4 hours

Total for user story 1: 6 hours

User story 2: ("I want the app to remember that I logged in and connect me automatically, and I want to be able to log out")

Task 1: Keep track of user in device.

Time estimate: 2 hours

Task 2: Update status of the app in device

Time estimate: 1 hours

Total for user story 2: 3 hours

Team roles:

Raphael Zaafrani: Team leader, Backend (Firebase database)

Dara Abedini Tafreshi: Front and Backend

Lang Li: Design, Backend (Novice in Swift, learning in progress)

Yufan Zhu: Backend (Novice in Swift, learning in progress)

Initial task assignment: A listing of each team member, with their first user story and task assignment. This should look like:


Dara: User story 1, Task 1

Yufan: User story 1, Task2

Raphael: User Story 2, Task 2


Lang: User story 2, Task 1

• **Initial burnup chart:** A graph giving the initial burnup chart for this sprint and is labeled as such with sprint number and project name and is located in the lab.



• **Initial scrum board:** Also known as a task board, the scrum board is a physical board and labeled as such with sprint number and project name and located in the lab. This board

has four columns, titled user stories, tasks not started, tasks in progress, and tasks completed. Index cards or post-it notes representing the user stories and the tasks for this sprint should be placed in the user stories, tasks not started, and tasks in progress columns. Tasks associated with a user story should be placed in the same row as the user story.



Scrum times:

June 29th 3PM
June 30th 2PM
July 1st 1PM
July 3rd 1:30PM (TA visit)